

Resumen de Proyecto						
Nombre de tarea	Asignado	Fecha de inic	Fecha final	Estimación	Progreso	Presupuesto
		12-08-2024	14-11-2024	974h	86%	15,100,000.00
1	Fase 0: Inicio del proyecto	12-08-2024	14-08-2024	50h	100%	788,000.00
1.1	Acta de constitucion	12-08-2024	13-08-2024	24h	100%	376,000.00
1.2	Matriz de responsabilidad	13-08-2024	13-08-2024	2h	100%	36,000.00
1.3	Diagrama de procesos	13-08-2024	14-08-2024	24h	100%	376,000.00
2	Fase 1: Planificacion	14-08-2024	03-09-2024	208h	100%	3,340,000.00
2.1	Plan de direccion del proyecto	14-08-2024	16-08-2024	16h	100%	288,000.00
2.2	Análisis de riesgos	16-08-2024	20-08-2024	32h	100%	512,000.00
2.3	Especificacion de requerimientos	20-08-2024	27-08-2024	120h	100%	1,880,000.00
2.4	Análisis de alcance y costo	27-08-2024	03-09-2024	40h	100%	660,000.00
3	Fase 2: Diseño	03-09-2024	20-09-2024	96h	100%	1,624,000.00
3.1	Mockup	03-09-2024	05-09-2024	16h	100%	264,000.00
3.2	Diseño de la arquitectura	05-09-2024	13-09-2024	40h	100%	640,000.00
3.3	Vista 4+1	13-09-2024	20-09-2024	40h	100%	720,000.00
4	Fase 3: Desarrollo	20-09-2024	04-11-2024	496h	93%	7,340,000.00
4.1	Configuración entorno de desarrollo	20-09-2024	20-09-2024	8h	100%	116,000.00
4.2	Modelado base de datos	20-09-2024	27-09-2024	40h	100%	560,000.00
4.3	Construcción Backend	27-09-2024	25-10-2024	160h	100%	2,240,000.00
4.4	Construcción del Frontend	27-09-2024	25-10-2024	160h	80%	2,400,000.00
4.5	Semana receso Tyler	25-10-2024	01-11-2024	40h	100%	600,000.00
4.6	Semana Receso Sergio	25-10-2024	01-11-2024	40h	100%	560,000.00
4.7	Semana Receso Richard	25-10-2024	01-11-2024	40h	100%	720,000.00
4.8	Test funcional Front y Backend	01-11-2024	04-11-2024	8h	50%	144,000.00
4.9	Desarrollo completado	04-11-2024	04-11-2024		0%	0.00
5	Fase 4: Implementación	04-11-2024	11-11-2024	60h	0%	996,000.00
5.1	Planificación despliegue	04-11-2024	06-11-2024	28h	0%	448,000.00
5.2	Despliegue	06-11-2024	07-11-2024	16h	0%	260,000.00
5.3	Tests	07-11-2024	11-11-2024	16h	0%	288,000.00
5.4	Implementación completada	11-11-2024	11-11-2024		0%	0.00
6	Fase 5: Cierre	11-11-2024	14-11-2024	64h	0%	1,012,000.00
6.1	Capcitación	11-11-2024	12-11-2024	24h	0%	348,000.00
6.2	Entregables	11-11-2024	13-11-2024	16h	0%	288,000.00
6.3	Acta de cierre	13-11-2024	14-11-2024	24h	0%	376,000.00
6.4	Finalización del proyecto	14-11-2024	14-11-2024		0%	0.00

Timeline visualization from August 2024 to December 2024.

The timeline shows the duration of each task and phase, with color-coded bars indicating the period. Key milestones include:

- Fase 0: Inicio del proyecto** (Aug 12 - Aug 14)
- Fase 1: Planificación** (Aug 14 - Sep 3)
- Fase 2: Diseño** (Sep 3 - Sep 20)
- Fase 3: Desarrollo** (Sep 20 - Nov 4)
- Fase 4: Implementación** (Nov 4 - Nov 11)
- Fase 5: Cierre** (Nov 11 - Nov 14)

Individual tasks are shown as smaller bars within the phase durations, with specific dates and assigned resources indicated.

Carga de trabajo ● Horas ● Tareas